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Rope Challenge 2024 

Day 1 (Friday 27 September)  

 

Location 1: Dockyard / 
Wet Dock 

2: Victory 3: Action Stations 4: Warrior 5: Warrior 6: Boathouse 4 7: Spinnaker 

Scenario The Field Gun 

70min 

The Keel Hauling 

70min 

Torpedo 
Away 

40min 

Petzl 
Workshop 

40 min 

Backstay 

70min 

Engine Room  

70min 

Tidal Canal 

70min 

Escape Hatch 

70min 

0700-0755 Venue Opens / Teams Arrive / Assessors prep Venue and carry out safety checks 

0755-0930 Team 1  

Team 2 

Brief 0755 

Start 0800 

End 0910 

Debrief  

0920 - 0930 

Team 3 

Team 4 

Brief 0755 

Start 0800 

End 0910 

Debrief  

0920 - 0930 

Team 5 

Brief 0755 

Start 0800 

End 0840  

Team 6 

Start 0800 

End 0840  

Team 7 

Team 8 

Brief 0755 

Start 0800 

End 0910 

Debrief  

0920 - 0930 

Team 9 

Team 10 

Brief 0755 

Start 0800 

End 0910 

Debrief  

0920 - 0930 

Team 11 

Team 12 

Brief 0755 

Start 0800 

End 0910 

Debrief  

0920 - 0930 

 

Team 6 

Brief 0855 

Start 0900 

End 0940 

Team 5  

Start 0850 

End 0930 

0930–1015 Reset Scenarios / Teams Check Equipment / Teams Change to new venue 

1015-1025 Assessors prep Venue and carry out safety checks 

1025-1200  Team 1 

Team 2 

Brief 1025 

Start 1030 

End 1140 

Debrief  

1150 - 1200 

Team 3 

Brief 1025 

Start 1030 

End 1110  

Team 4 

Start 1030 

End 1110  

Team 5 

Team 6 

Brief 1025 

Start 1030 

End 1140 

Debrief  

1150 - 1200 

Team 7 

Team 8 

Brief 1025 

Start 1030 

End 1140 

Debrief  

1150 - 1200 

Team 9 

Team 10 

Brief 1025 

Start 1030 

End 1140 

Debrief  

1150 - 1200 

Team 11 

Team 12 

Brief 1025 

Start 1030 

End 1140 

Debrief  

1150 - 1200 

Team 4 

Brief 1125 

Start 1130 

End 1210 

Team 3 

Start 1120 

End 1200  

1200-1245 Reset Scenarios / Teams Check Equipment / Teams Change to new venue 

1245-1255 Assessors prep Venue and carry out safety checks 
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1255-1430 Team 11 

Team 12 

Brief 1255 

Start 1300 

End 1410 

Debrief  

1420 - 1430 

 Team 1 

Brief 1255 

Start 1300 

End 1340  

Team 2 

Start 1300 

End 1340 

Team 3 

Team 4 

Brief 1255 

Start 1300 

End 1410 

Debrief  

1420 - 1430 

Team 5 

Team 6 

Brief 1255 

Start 1300 

End 1410 

Debrief  

1420 - 1430 

Team 7 

Team 8 

Brief 1255 

Start 1300 

End 1410 

Debrief  

1420 - 1430 

Team 9 

Team 10 

Brief 1255 

Start 1300 

End 1410 

Debrief  

1420 - 1430 

Team 2 

Brief 1355 

Start 1400 

End 1440 

Team 1 

Start 1350 

End 1430 

1430-1515 Reset Scenarios / Teams Check Equipment / Teams Change to new venue 

1515-1525 Assessors prep Venue and carry out safety checks 

1525-1700 Team 9 

Team 10 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

Team 11 

Team 12 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

  Team 1 

Team 2 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

Team 3 

Team 4 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

Team 5 

Team 6 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

Team 7 

Team 8 

Brief 1525 

Start 1530 

End 1640 

Debrief  

1650 - 1700 

  

1700 Event and Equipment Make Up / Collapse all Scenarios and lock up venues 

 
 
 
 
 
 
 
 
 
 
 
 

 


